



## Section J, Attachment 17, High Level Milestone Schedule

<u>Milestone Completion Date</u>	<u>Milestone Description</u>
09-November-04	Integrated Baseline Review (IBR)
21-December-04	Draft System Requirements Specification and Interface Requirement Specification (SyRS Spec & IRS)
28-January-05	System Requirements Review (SRR)
13-April-05	Final System Requirements Specification and Interface Requirement Specification (SyRS Spec & IRS)
11-April-05	Draft Architecture and Design Document (SADD)
10-May-05	System Design Review (SDR)
16-May-05	Final Architecture and Design Document (SADD)
10-June-05	Prototype Demonstration
23-September-05	Final Cost Report and all other updates, changes, modifications to previously delivered items