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National Archives and Records Administration 

 

Bi-annual Report on Operations of the National Declassification Center 

Reporting period: January 1, 2010 – June 30, 2010 

This is the first report on the status of the National Declassification Center (NDC). NDC status reports 
will be issued bi-annually, approximately one week after the reporting deadlines of 30 June and 31 
December.   

The NDC was established by Executive Order 13526, “Classified National Security Information,” under 
the direction of the Archivist of the United States, to coordinate the timely and appropriate processing of 
referrals of 25-year old and older classified records of permanent historical value. The December 29, 
2009 Presidential Memorandum accompanying EO 13526 specified a December 31, 2013 deadline for 
making available to the public the declassified records within the approximately 400 million pages 
currently backlogged at the National Archives and Records Administration (NARA) and under the NDC 
purview. 

In the 2009 Strategic Plan for NARA, the Archivist singled out this inter-agency center as reflecting “the 
ongoing challenge to balance the needs of national security and the right of citizens to have access to the 
records of their Government.”  

Each NDC Status Report will contain the following three sections: a narrative highlighting events and 
activities from the reporting period; a description of the interagency cooperation during the reporting 
period; and a quantitative update that charts NDC progress on the backlog.   

Highlights:   

• Openness and Public Comment: 

 On May 29, we disseminated a draft Prioritization Plan that established priorities for 
declassification and interagency referral review. It invited public and historical 
community input into establishing NDC declassification, referral and processing 
priorities, and asserted that referrals in transferred Presidential records are a top NDC 
review priority. We continued accepting comments and suggestions via email and the 
NDC Blog through July 2, 2010, and we are currently reviewing the guidance in 
completing the final Prioritization Plan. 

 We established a website to provide timely information on the NDC and a Blog to 
encourage and facilitate public comment.  Both are available at 
http://archives.gov/declassification.  
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 On June 23, at the National Archives Building, we held an Open Forum hosted by the 
Archivist of the United States to discuss the Prioritization Plan and the stand up of 
the NDC.  

 

• Process Improvement: 

 During May 25 - 27, we held a three-day equity recognition training program to instruct 
reviewers on equities in the NARA backlog. Fifteen agencies presented equity briefings and 
more than 240 review personnel from 26 agencies attended. 

 We implemented the following improved business processes to improve efficiency and 
manage risk for the declassification of Federal records:  

 An evaluation process undertaken by teams consisting of an affected collection’s 
Originating Agency, NARA, Department of Energy (DOE) and the Central 
Intelligence Agency (CIA) or other Intelligence Community member to assess the 
quality of past reviews and the potential sensitivity of the records. 

 A more detailed Quality Assurance sampling process by participating agency 
representatives to expand the parameters of the above assessment, when needed.  
Quality assurance was completed on 16, 216,112 pp during the reporting period. 

  Completion of all declassification processing prior to archival processing to avoid 
delays in making declassified records available to researchers. 

 We validated these new business processes and risk management strategies by successfully 
running four pilot projects treating 2,727,500 pp, 74 collections, and eight record groups. 

• We completed preservation actions on all Federal classified special media records with a 
review deadline of 2011.  These records are now in a format that can be reviewed by the 
equity-holding agencies. 

• We established a classified special media lab to support Agency reviews of their 
classified equities in multiple special media formats.  

• Review: 

 The draft Prioritization Plan is incorporating the interests of NARA researchers, the 
general public, and Federal agencies and the Public Interest Declassification Board 
recommendation that records of high public interest receive declassification priority. 
We are also factoring in the likelihood of declassification, including complexity and 
sensitivity of information and age of the records, in our prioritization structure. 
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 We prioritized certain collections within the Truman through Carter Presidential Libraries, as 
well as the China-associated materials within the Kissinger Personal Paper Collection, for 
completion of referral review through the Remote Archives Capture (RAC) project.  

 During the reporting period, referral review was ongoing under the RAC program.  The 
Truman through Carter Presidential Libraries have had scanned 3,353,657 pp for review 
under RAC.  Since 1997, 1,753,956 pp have been completed for declassification review, and 
as of 30 June 2010, 1,599,701 pp remain. Over one million pages have been returned to the 
Presidential Libraries, and other pages are undergoing quality assurance reviews and library 
archival processing.  These pages are not reported as part of the Federal accessioned-records 
backlog in the Status of the Workload and Production portion below. 

 During the reporting period, agencies were continuing to do page-by-page equity 
review for their referrals in the Interagency Referral Center. 649, 221 referred pages 
were completed for equity review. Of those pages, 318, 647 pp were declassified and 330, 
574 pp were exempted. 

• New issues and business processes under development: 

 We recognize the need to track all records from accessioning to their final availability to the 
public in order to facilitate referral review for declassification and release. We are therefore 
looking to new IT system designs to support improved NDC processes, improved data 
collection, and integration.  

 We are intent on developing new and more efficient processes for interagency 
declassification review and processing of special media and electronic records. 

 At the same time, we are crafting better work processes for Freedom of Information Act/ 
Mandatory Declassification Reviews for classified Federal records to provide for more timely 
responses to public requests.   

Interagency Cooperation:  

Agencies from the Intelligence, Defense, Law Enforcement, and Diplomatic Communities participated in 
the twice weekly meetings of the NDC Program Management Team, successfully developing standard 
operating procedures and improved business processes. DOE began expanding its workforce commitment 
in order to assess all records in the backlog. The following agencies supported Evaluation Team and 
Quality Assurance Team activities: Army, Department of State, National Security Agency (NSA), 
Defense Intelligence Agency (DIA), Air Force, Joint Chiefs of Staff (JCS), Department of Justice, with 
the heaviest participation by CIA and DOE. 

The NDC Joint Referral Center, stood up in March by Department of Defense (DOD) to coordinate and 
facilitate the review and referral of the DOD subset to the backlog, are conducting a 100% quality 
assurance review of untabbed (non-exempted or referred) DOD records and a final review of DOD  
referrals to DOD components.  The Armed Services, Office of Secretary of Defense (OSD), JCS, DIA, 
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NSA, and NARA are participating. This nascent project has completed 215,000 pp, releasing 110, 432 pp 
out right.  These results will be reflected in the Status of the Workload and Production numbers 
below when the records are returned to NARA for final processing. 

On June 24, we welcomed visiting archivists from the Netherlands and Belgium, who were very keen to 
learn about the processes and interagency activity of the NDC. Representatives from DOJ, JCS, 
Department of State and CIA discussed their work and described their review and referral process for the 
visitors. 

Status of the Workload and Production: 

This six-month report for the 1 January – 30 June 2010 period provides the status on the backlog 
prior to the complete implementation of the new business processes developed for the NDC and 
discussed above: the revised inter-agency Quality Assurance Sampling process went into effect 
in April; the remaining processes, although piloted and initiated, will be fully operational during 
the 1 July – 31 December 2010 reporting period.  In the next report, the workload stages and 
production numbers will be more reflective of those new processes.  

Total backlog pages as of January 1, 2010: 417, 916, 550 pp   

Total pages released to the open shelves:  7, 830, 322 pp 

Total backlog pages as of June 30, 2010: 410, 086, 228 pp 

 


