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Our Commitment to You

• Improved research experience

• Keeping you informed

• Listening and responding



Today’s Presentation

• Reconfigured space overview

• Features of each room

• Construction sequencing

• Questions and discussion



Construction Activity

• Projected start date: 

o Construction – September 26th

o Prep work – August 22nd

• Goal: Completed in 10-11 months

• Disruption to a minimum

• All services continue throughout
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Construction Sequencing Preparatory Stage
N

Staging

0.4

0.5

0.2

0.1

0.3

Consultation/
Finding Aids 
Swing Space

• 0.1 - Construction Staging Space Established
• 0.2 - Temporary Library Offices Constructed
• 0.3 – Consultation/Finding Aids Moves to Swing Space
• 0.4 – Temporary Cashier’s Window Constructed
• 0.5 – Demolition in Restrooms Begins



Construction Sequencing Phase 1
N

Library 
Swing Space

1.2

Consultation/
Finding Aids Swing 

Space
1.1

1.3

1.3A

1.5

• 1.1 – Library Offices Move to Swing Space
• 1.2 – Consultation/Finding Aids Continues in Swing Space
• 1.3 – Area of Work to Build New Consultation/Finding Aids Suite, Classroom, 

Glass  Entrances and Library Offices/Entrance
• 1.3A – Work Area Includes Passage for Researchers and Staff
• 1.4 – Locker Room Temporarily Reconfigured and Egress Door Relocated
• 1.5 – Restroom Construction Continues

1.4

Staging



Construction Sequencing Phase 2A
N

Staging

2.6

2.4
2.3A

2.3B

2.3C

2.3D

2.5A 2.5B 2.5C

2.5D

• 2.3 - Library Remodeled

A – Southwest Corner
B – Northwest Corner
C – Northeast Corner
D – Remainder

• 2.5 –Support Spaces Remodeled

A – Locker Room
B – Restrooms
C – Staff Office
D – Corridor

• 2.6 – Restroom Construction
Concludes

A – Passage for Researchers    
and Staff

• 2.1 – Staging Reconfigured
• 2.2 – Consultation/Finding Aids/

Classroom/Library 
Offices Move to New Space

• 2.4 – Microfilm Research Room

2.4A

2.2

2.1



Construction Sequencing Phase 2B
N

Staging

Microfilm Research Room

2.7

2.8

2.9

• 2.7 –Microfilm Research Room Moves into New Space
• 2.8 – Opening to G.37 is Converted
• 2.9 – Remaining Portion of Research Commons is Remodeled
• 2.10 – New Entrance Established with Researcher/Staff Passageway

2.10



Conclusion

• Improved flow and space efficiency

• Commitment to an open process and 

good communications 

• Contact: Jennifer Nelson

Email: Jennifer.Nelson@nara.gov

Phone: (301) 837- 2012

mailto:Jennifer.Nelson@nara.gov


Questions 
and 

Discussion


