A. This Modification confirms that NARA has successfully validated and accepted the Third Initial Operating Capability (IOC) milestone (Software Drop 3 of Pilot System) dated March 28, 2008, and that the Contractor is hereby authorized to proceed toward Initial Operating Capability (IOC) milestone dated June 27, 2008.

B. Accordingly, this Modification hereby extends the period of performance of Option I Overrun CLIN 0103 (PRISM ITEM 0009) from May 31, 2008 to June 27, 2008.

C. This Modification also confirms that NARA has successfully validated Executive Office of the President (EOP) Drop 3 software Pilot demonstration, and thereby exhibits progress toward the Test Readiness Review (TRR) milestone.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) THOMAS S. CAMPBELL

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) THOMAS S. CAMPBELL

15B. CONTRACTOR/OFFEROR 16B. UNITED STATES OF AMERICA

15C. DATE SIGNED 16C. DATE SIGNED
D. This Modification hereby combines the effort required under Option II CLIN 0201 and Option CLIN 0202, Phases I and II, respectively, of the EOP instance development and hereby extends the Period of Performance of Option II CLIN 0201 (PRISM ITEM 0022) from May 2, 2008 to June 27, 2008.

E. Total funded amount and estimated value of this contract remains $101,513,728.68.

Delivery Location Code: NAR - AII
NAR - AII
8601 ADELPHI ROAD
COLLEGE PARK MD 20740-6001 US