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The purpose of this modification is to:

1. Correct Modification 00048 paragraph 5.51.2, CLIN 0301, Build 1 Integration and Test
(I&T) Execution Complete end date from 4/26/10 to 5/26/10.

2, Change Modification 00048 paragraph 5.b.2, CLIN 0304, OPA I&T Complete with Handoff to
NARA 4/1/10 thru 57/18/10 to OPA I&T Complete and Demo Support 4/1/10 thru 5/28/10.

3. Definitize Modification 00048, paragraph 5.d.ii, CLIN 0404, CR347l/SIG 12786 Draft
Legacy Records White Paper amount of $116,000.
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4. Establish the period of performance for the
training order in modification 00048, under CLIN
0407, entitled, Training. The training dates are
May 25, 2010 through May 27, 2010.

5. Extend the following CLINs with establish
deliverables due date no-laterethan June 25, 2010:

a. CLIN 0402 Annual Program Execution
(Non—Severable)

(APEX)

Deliverables: Monthly Status Review CDRL #17;
Monthly Status Report CDRL #18; CPR CDRL #22; EVM
CDRL #26; CFSR CDRL #23; IMS CDRL #21; CWBSCDRL
#19; monthly Invoice; Draft Integrated Master
Plan.

b. CLIN 0405 Option Year 4 0&M Support (Severable)

6. Extend the following CLINs with establish
deliverables due date no—later-than June 11, 2010:

a. CLIN 0301 Engineering Increment 3
(Non—Severable)
Deliverables: Complete Build 3 Source Code and
Build 4 Source Code as of 6/11/10

b. CLIN 0404 SIGs/CRS
Severable)

(Non-Severable and

EOP Enhancements (Non Severable):
(i) 2.1.11.1 Release letter, source Code, etc.
(ii) Prototype Definition for Merlin SIG for BOP
Release 2.1.12

SIG/CR (Severable): Screening charts for
submittal to NARA'S Dev CCB (priority set by
System IPT)

Preservation (Severable): Continue Prototype
support and weekly meetings with IPT

OPA
(i) OPA GA Engineering [Non—Severable): Draft
plan to merge OPA GA and Architecture Realignment

and GPA Concurrent Engineering Plan (CEP)
(ii) OPA Beta Software Technical Support
(Severable)

7. Establish the following CLIN
Continued ...
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