

SAS/LOG
6823
11 Dec 63

INDEX
 NO INDEX
 FILE IN CS FILE NO

TO: JMWAVE
FROM: DIRECTOR
CONF: SAS B
REF: SOP, SOG 6, CE 4, VR

12
ROUTINE

TO: WAVE INFO CITE DIR 88751
TYPIC
REF: DIR 744920

1. REF DELIVERY SCHEDULE DELAYED UNTIL LATE DECEMBER AS RESULT PRODUCTION DIFFICULTIES. CONTRACT COMPLETION DATE ALSO DELAYED BY APPROXIMATELY 30 DAYS.
2. HEADQUARTERS WILL EXPEDITE COMPLETION CONSISTENT WITH MAINTAINING QUALITY. REQUEST YOU REVIEW REQUIRED DATES AND ADVISE.

END OF MESSAGE

RUBBER BOATS

* Partial delivery to be available 29 Nov.

[Signature]
BRUCE A. CHEEVER
R/SAS
RELEASING OFFICER

OL/PD HR. [] (telecom)
SIS/NO. *[Signature]*

[Signature]
DAVID B. CRESON
C/SAS/LOG

COORDINATING OFFICERS
SECRET
GROUP 1
Excluded from automatic
downgrading and
declassification

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

12331