

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 00015	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY National Archives and Records Administration (NAA) 8601 Adelphi Rd Rm 3340 Atten:Thomas Campbell(301) 837-1987 College Park MD 20740-6001	CODE NAR-NAA-TCAMPBEL	7. ADMINISTERED BY (If other than Item 6) SAME AS ISSUING ADDRESS	CODE NAR-SAME AS ISSU
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) LOCKHEED MARTIN CORPORATION 9221 CORPORATE BLVD ROCKVILLE MD 20850-3245		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NAMA-04-C-0007	
		10B. DATED (SEE ITEM 11) 08/03/2004	
CODE 011367237	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<u>CHECK ONE</u>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Contracting Parties.
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. Previous Modification 14 extended the period of performance of Option 1 to November 16, 2007 with Item 0103 Option I Overrun. This Modification specifies the delivery date extension of Option 1, does not apply to Items 0101AA Development, and 0102AA Operations and Support, which ended on 9/7/07. After 9/7/07 costs shall be incurred against contract Line Item 0103 Option I Overrun which covers the overrun period from 9/8/07 to 11/16/07. The Contractor shall provide the Release 2 functionality that was scheduled to be delivered previously under Option 1 (Items 0101AA Development, and 0102AA Operations and Support), under Item 0103 Option I Overrun.

B. This Modification extends the delivery date for Item 0104 from 9/28/07 to 10/31/07, at no change in the definitized price of \$2,618,393.00 or level of effort.

Continued ...  
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) THOMAS S. CAMPBELL
15B. CONTRACTOR/OFFEROR  <i>(Signature of person authorized to sign)</i>	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  <i>(Signature of Contracting Officer)</i>	16C. DATE SIGNED

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
 NAMA-04-C-0007/00015

PAGE OF  
 2 2

NAME OF OFFEROR OR CONTRACTOR  
 LOCKHEED MARTIN CORPORATION

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>C. This Modification extends the delivery date for Item 0105 from 9/07/07 to 10/31/07, at no change in the definitized price of \$2,024,893,00, or level of effort.</p> <p>D. This Modification revises future outyear Option 6 period of performance: Option 6, if exercised, (Period of Performance: 4/1/12 to 3/31/13), Amount: To-Be-Determined (TBD), will consist of FFP Operations and Support effort.</p> <p>E. This Modification corrects previous Modification 14, Paragraph Q. Modification 00015 hereby affirms Option 1 baseline remains unchanged at \$59,311,229.00. Previous Modification 14 provided \$8,885,586.00, which consisted of \$4,242,300.00 for Item 0103 Option 1 Cost Overrun, plus \$2,618,393.00 for Option 1 sub-option Item 0104, and \$2,024,893,00 for Option 1 sub-option Item 0105.</p> <p>F. Total Option 1 Overrun funding provided to date remains \$6,431,300.00; Total Option 1 funding provided to date remains \$70,385,815.00; Total Contract funding provided to date remains \$79,772,760.68, and contract remains subject to FAR 52.232-22, Limitation of Funds.                      Discount Terms: N/30 PROMPT PAY                      Payment:                          ARC/ASD/NAR                          AVERY 3F                          PO BOX 1328                          OR EMAIL TO                          NAR@BPD.TREAS.GOV                          PARKERSBURG WV 26106-1328                      Accounting Info:                      NAR0303SE0709-2007-183201-NAR0301000-3151-NAR2111D                      -XXX-XX-XXXXXXXX-XXXXXXXX-XXXXXXXX                      FOB: Destination                      Period of Performance: 09/08/2005 to 11/16/2007</p>				